

	Task Mode	Task Name	Duration	Start	Finish	Predecessors
0	-9	Android App Development	64 days	Fri Sep 16, '16	Wed Dec 14, '16	
1	*	Scope and Roles Assignment	0.5 days	Fri Sep 16, '16	Fri Sep 16, '16	
2	-5	Determine project scope	4 hrs	Fri Sep 16, '16	Fri Sep 16, '16	
3	-5	Scope and Role Assignment complete	0 days	Fri Sep 16, '16	Fri Sep 16, '16	2
4	-5	Analysis/App Requirements	3 days	Fri Sep 16, '16	Wed Sep 21, '16	
5	-5	Conduct requirement analysis	2 days	Fri Sep 16, '16	Tue Sep 20, '16	3
6	-5	Develop delivery timeline	1 day	Tue Sep 20, '16	Wed Sep 21, '16	5
7	-5	Analysis complete	0 days	Wed Sep 21, '16	Wed Sep 21, '16	6
8	-5	Design	15 days	Wed Sep 21, '16	Wed Oct 12, '16	
9	-5	Prepare Design Documents	2 days	Wed Sep 21, '16	Fri Sep 23, '16	7
10	-9	Make Architecture diagrams	3 days	Fri Sep 23, '16	Wed Sep 28, '16	9
11	-5	Mockups	4 days	Wed Sep 28, '16	Tue Oct 4, '16	10




)	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors
12		-5	Prototype	6 days	Tue Oct 4, '16	Wed Oct 12, '16	11
13		-5	Design complete	0 days	Wed Oct 12, '16	Wed Oct 12, '16	12
14		-5	Development	18 days	Wed Oct 12, '16	Mon Nov 7, '16	
15		-5	Review Design Documents and mock ups	1 day	Wed Oct 12, '16	Thu Oct 13, '16	13
16		-5	Identify modular/tiered design parameters	2 days	Thu Oct 13, '16	Mon Oct 17, '16	15
17	•	-5	Develop code	15 days	Mon Oct 17, '16	Mon Nov 7, '16	16
18	•	-5	Developer testing (primary debugging)	5 days	Fri Oct 21, '16	Fri Oct 28, '16	17FS-75%
19		-5	Development complete	0 days	Fri Oct 28, '16	Fri Oct 28, '16	18
20		-5	Testing	27.5 days	Wed Oct 12, '16	Fri Nov 18, '16	
21	•	-5	Develop unit test plans	15 days	Wed Oct 12, '16	Wed Nov 2, '16	13
22		*	Unit Testing	15 days	Mon Oct 31, '16	Fri Nov 18, '16	



)	0	Task Mode	Task Name			Duration	Start		Finish	Predecessors
23	<b>=</b>		Rev	view modular code		5 days	Mon Oct 31, '16	6	Fri Nov 4, '16	19
24		-5		st component modul plets	es on Mobile and	2 days	Mon Nov 7, '16	5	Tue Nov 8, '16	19,23
25		-9	Rep	port Issues to the de	veloper	1 day	Wed Nov 9, '16	5	Wed Nov 9, '16	24
26		-9	Мо	odify code		3 days	Thu Nov 10, '16	6 1	Mon Nov 14, '16	25
27		-3	Re-	-test modified code		2 days	Tue Nov 15, '16	6	Wed Nov 16, '16	26
28		-3	Un	it testing complete		0 days	Wed Nov 16, '1	16	Wed Nov 16, '16	27
29		-5	Int	egration Testing		2 days	Thu Nov 17, '16	6	Fri Nov 18, '16	
30		-5	7	Test module integrat	ion	2 days	Thu Nov 17, '16	6 1	Fri Nov 18, '16	28
31		-5	I	Integration testing co	omplete	0 days	Fri Nov 18, '16	I	Fri Nov 18, '16	30
32		-5	Docume	entation		2 days	Wed Oct 5, '16	, <u>-</u>	Thu Oct 6, '16	
33		-5	Prepa	are project and App o	documentation	2 days	Wed Oct 5, '16	-	Thu Oct 6, '16	
34		-5	Docui	mentation complete		0 days	Wed Oct 5, '16		Wed Oct 5, '16	
				Task		Rolled Up F	Progress		Manual Summary Ro	llup
				Split	l	External Ta	sks		Manual Summary	<b>—</b>
				Milestone	<b>*</b>	External Mi	lestone $\diamondsuit$	S	Start-only	Ε
			Developm	Summary	-	Inactive Tas	sk		Finish-only	3
Jate:	Fri Oc	t 7, '16		Project Summary		Inactive Mi	lestone $\Diamond$	1	Deadline	۵
				Group By Summary	•	Inactive Su	mmary	▽ F	Progress	
				Rolled Up Task		Manual Tas	sk 🗀			
				Rolled Up Milestone	<b>♦</b>	Duration-o	nly			
						Page	3			

)	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors
35		-5	Pilot	11 days	Thu Nov 24, '16	Thu Dec 8, '16	
36		-5	Beta Release	1 day	Thu Nov 24, '16	Thu Nov 24, '16	
37		-5	App Demo	1 day	Thu Dec 8, '16	Thu Dec 8, '16	
38		-5	Pilot complete	0 days	Thu Dec 8, '16	Thu Dec 8, '16	37
39		-5	Deployment	3 days	Fri Dec 9, '16	Tue Dec 13, '16	
40		-5	Determine final deployment strategy	1 day	Fri Dec 9, '16	Fri Dec 9, '16	38
41		-9	Develop deployment methodology	1 day	Mon Dec 12, '16	Mon Dec 12, '16	40
42		-9	Deploy App in Google Store	1 day	Tue Dec 13, '16	Tue Dec 13, '16	41
43		-9	Deployment complete	0 days	Tue Dec 13, '16	Tue Dec 13, '16	42
44		-5	Post Implementation Review	1 day	Wed Dec 14, '16	Wed Dec 14, '16	
45		5	Document lessons learned	1 day	Wed Dec 14, '16	Wed Dec 14, '16	43



Page 4

	0	Task	Task Name			Duration S	tart	Finish	Predecessors
46		Mode	Post im	nplementation revi	ew complete	0 days V	Ved Dec 14, '16	Wed Dec 14, '16	45
				Table		Della d Un Dra suc		Married Common Della	
				Task Split		Rolled Up Progre External Tasks	ess	Manual Summary Rollu Manual Summary	
				Split	I	External Tasks		Manual Summary	<del>-</del>
roje	ct: An	droid Apr		Split Milestone		External Tasks External Milestor		Manual Summary Start-only	
roje ate:	ct: An	droid App ct 7, '16	p Developm	Split Milestone Summary		External Tasks External Milestor Inactive Task	ne •	Manual Summary Start-only Finish-only	[ ]
roje ate:	ct: And Fri Od	droid App ct 7, '16	p Developm	Split Milestone Summary Project Summary		External Tasks External Milestor Inactive Task Inactive Mileston	ne •	Manual Summary Start-only Finish-only Deadline	
roje Jate:	ct: And Fri Od	droid App ct 7, '16	p Developm	Split Milestone Summary		External Tasks External Milestor Inactive Task	ne •	Manual Summary Start-only Finish-only	[ ]

